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Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

April 7, 2000 

Dear Mr. Wall: 
Monthly Progress Report - March 2000 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative 
Order on Consent (Consent Order), EPA Docket No. VU-94-F-0025. The progress report 
describes activities conducted in March 2000. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA. The Baseline Risk Assessment Report was 
submitted to the EPA on February 29, 2000 for receipt on March 1, 2000. Preparation of the RI 
Report and FS Report began in March. 

II. VALIDATED RESULTS RECEIVED 

No validated data were received in March. 

III. WORK PLANNED DURING APRIL AND MAY 2000 

Preparation ofthe RI Report and FS Report will conrinue in April. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in March and none are anticipated for April or 
May. 
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If you have any questions or comments, plea.se contact Mr. Doug Borro. the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Bridgeton Landfill, LLC 
Jalal El-Jayyousi - Missouri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosa.sco - Engineering Management Support, Inc. 
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